XMEME

Decentralized Meme Coins Community ETF Token

Roadmap 2022/2024

2022 Q2

- Choose Project Timing
- Roadmap & Whitepaper Draft
- Concepts of the Project X
- Market Research

2022 Q3/Q4

- Team Recruitment
- Web App Concept
- DAO Concept
- Creating Marketing Strategy

2023 Q1

- Blockchain Meetups / TEAM
- Expanding TEAM
- Contracts Development
- Apps Development

2023 Q2

- Apps Development
- Searching for a suitable brand for the project
- Graphic Design Projects
- Airdrop Development
- Preparing XMEME Countdown
- Searching for a suitable brand for the project

2023 Q3

- Graphic Design Projects
- Preparing Airdrop
- Buyback & Staking Beta tests
- Register XMEME.io brand
- XMEME Countdown go LIVE
- Airdrop & Web App Testing
- First Advertising
- Start Airdrop Campaign

2023 Q4

- Web App Go Live
- PreSale Start
- Buyback & Staking Live
- Token Contract Deployment

2024 Q1

- Exchanage Listing
- Airdrop Distribution Start
- Staking Contract Deployment
- MemePool Contract Deployment

2024 Q2

- Launchpad Development
- DAO Testing

2024 Q3

- Launchpad Go LIVE
- DAO Go LIVE
- Web App Shutdown
- Full Decentralization

ARE YOU READY?
XMEME.IO